Mira – Ideation

Nov 7, 2026 · @RAMANPREET SINGH

Mira grew out of a pain point every PM knows: hours lost each week turning task boards, timelines and risk logs into status reports, plans and stakeholder updates. The data already exists, but assembling it by hand is slow, error-prone and quickly out of date. I've seen this first-hand. While running the product and innovation portfolio intake at CSC Inc through the Intertrust–CSC acquisition, much of my week went into consolidating updates and tracking risks and dependencies rather than acting on them. The three use cases below target Mira's highest-effort, highest-risk reporting tasks: project planning, risk assessment, and weekly status reporting. Each is grounded in the pain points in the problem statement.

At a glance

#	Use case	Agents	Today	Target
1	Project plan generation	Planner Agent	3–4 hours per plan, a different format from every PM	First draft in under 10 minutes, 100% traceable
2	Risk assessment and milestone alerts	Risk Assessor, Milestone Tracker	Risk matrices on some projects only; slipped milestones found in retrospectives	100% of projects with a current risk matrix; at-risk milestones flagged before the due date
3	Weekly status reports and stakeholder updates	Status Reporter, Stakeholder Update	1–2 hours per report, rewritten for each audience	Under 5 minutes; 100% of counts match the board

Input data: Mira reads project data from flat files, either CSV or Excel. A Jira or Trello connection is optional; an export from either works the same way as a flat file.

1. Use case: Project plan generation

Pain point: Going from a one-page project brief to a usable plan takes a PM 3–4 hours per project. Because every PM structures plans differently, stakeholders get a different format each time. I've seen this when consolidating plans from several teams into one

portfolio view, where half the effort was reformatting before any real review could start.

Agent solution: The Planner Agent reads the project description and timeline and drafts the full plan in one standard template, covering phases, activities, milestones, deliverables and dates. If the brief is too thin to plan from, it doesn't guess. It asks for the missing scope, goals and timeline first.

Inputs → outputs: `project_description.txt` + `project_timeline.csv` → a structured project plan in Markdown, ready for PM review.

Metrics:

Metric	Target
Time to first draft	Under 10 minutes, down from 3–4 hours
Traceability	100% of plan items trace back to the source files
Review effort	No more than 3 PM edits before the plan is shared

Knowledge base: the project description and timeline, a standard plan template, and past approved plans as reference examples.

2. Use case: Risk assessment and milestone alerts

Pain point: Risk management is inconsistent across projects. Some keep a detailed risk matrix, others have none, and a slipped milestone often only comes to light in the retrospective, when it's too late to act. While tracking risks and dependencies across the portfolio at CSC, I found the hardest part was getting an early warning, not recording the risks.

Agent solution: Two agents share this job:

- The **Risk Assessor** turns the risk register into a categorized risk matrix and backs each risk with live evidence from the task board, so every rating is grounded in what's actually happening.
- The **Milestone Tracker** compares each task's due date with its status. It flags anything at risk with the reason and a suggested next step, giving the PM time to act before the deadline passes.

Inputs → outputs: `project_risks.csv` + `sample_task_board.csv` + `project_timeline.csv` → a risk matrix, a top-risks list and milestone alerts.

Metrics:

Metric	Target
Coverage	100% of active projects have a current risk matrix
Early warning	At-risk milestones are flagged before their due date, not after
Alert quality	False alerts per week are kept low, so PMs keep trusting the alerts

Knowledge base: the risk register, task board and project timeline, plus a standard risk category list for consistent classification.

3. Use case: Weekly status reports and stakeholder updates

Pain point: Every week a PM spends 1–2 hours pulling the status report together by hand, going through the task board, chasing notes and counting tasks. The same update then has to be rewritten for each audience. I know this from preparing quarterly CFO and COO reporting at CSC: the same facts needed reframing for every audience, and that rewriting took as long as gathering the data.

Agent solution: Two agents share this job:

- The **Status Reporter** gives counts by status, blockers, upcoming milestones and an overall health rating. The counts are computed from the board, so they are always accurate.
- The **Stakeholder Update** agent turns that report into a draft email for leadership, engineering or the client. Each draft is tailored to what that audience needs, and the PM reviews it before it's sent.

Inputs → outputs: task board as a flat file (CSV or Excel; a Jira or Trello export is optional) + project timeline → a weekly status report and audience-specific email drafts.

Metrics:

Metric	Target
Preparation time	Under 5 minutes, down from 1–2 hours
Accuracy	100% of task counts match the board
Stakeholder satisfaction	Tracked through a monthly one-question survey

Knowledge base: the task board, project timeline, a standard report template, and a stakeholder list noting what each audience cares about.