Mira – Program Charter

Nov 7, 2026 · @RAMANPREET SINGH

Mira is a multi-agent AI assistant that turns project files into grounded plans, risk assessments, status reports, milestone alerts and stakeholder updates. This charter sets out the 12-week program to build, pilot and roll it out to 10 PMs/TPMs, starting with the ABCDE Ltd. AI Adoption Project.

1. Vision and objectives

Vision: every PM spends their time managing projects, not assembling documents about them. Mira produces trustworthy first drafts in minutes, grounded only in the project's own data, so that PMs review and decide rather than compile.

Problem: a PM/TPM running 3–5 projects loses hours every week to reporting. Writing a project plan from scratch takes 3–4 hours, a weekly status report 1–2 hours, and risk assessments are inconsistent: detailed on some projects, missing on others. The data already exists in task boards, timelines and risk registers; the effort goes into turning it into documents.

Objectives (each measured in section 3):

1. **Save PM time:** cut status-report preparation from 1–2 hours to under 5 minutes, and plan drafting from 3–4 hours to under 30 minutes including review.
2. **Raise consistency:** give 100% of active projects a current, categorized risk matrix and a standard plan format.
3. **Protect trust:** zero fabricated tasks, milestones, risks or figures in any output that reaches a stakeholder.

2. Scope

The program delivers Mira's core and extended capabilities for internal PMs, using project data from flat files (CSV or Excel), with a Jira or Trello connection as an option.

In scope	Out of scope (for now)
Core: project plan generation, risk assessment, weekly status reports	Sending emails or updates without PM approval

In scope	Out of scope (for now)
Extended: milestone alerts, stakeholder updates (leadership, engineering, client), resource allocation advice, competitive/market analysis	Budget and cost tracking, timesheets or hours-based capacity planning
Inputs: project description, timeline, risk register and task board as flat files (CSV or Excel); Jira or Trello API optional	Direct client access to Mira's chat
Router plus specialist agents in n8n, with code-computed facts (counts, dates, workload)	Changing tasks in Jira or Trello (Mira reads, it does not write)
Tracing, cost and quality monitoring in Langfuse	Fine-tuned models (optional later, if evaluation shows a need)
Pilot with 2 PMs, then rollout to 10 PMs/TPMs	Rollout beyond 10 PMs, which needs a separate go/no-go at week 12

Assumptions:

- Project data is available as flat files (CSV or Excel), or optionally through a read-only Jira or Trello token.
- gpt-4o-mini quality is sufficient for grounded drafting; a larger model is used only where evaluation shows a gap.
- Legal and privacy approve sending client task data to the LLM provider before the pilot starts (gate G0).
- Running cost is small: the baseline run measured $0.00044 per request in Langfuse, about $0.009 per user per day at 20 requests.

3. Success criteria

Mira is a success if it passes every baseline test, produces no fabricated content in the pilot, and 8 of 10 PMs use it weekly by week 12.

Area	Metric	Baseline	Target	How measured
Quality	Baseline tests passed (T1–T12)	–	12/12 before pilot	Test log in `tests/results.md`

Area	Metric	Baseline	Target	How measured
Quality	**Plan groundedness:** % of plan milestones traceable to the project files	–	100%	Manual check of each pilot plan against the timeline
Quality	**Risk relevance:** % of identified risks specific to the project, not generic	–	⩾ 90%	Pilot PM review of each risk output
Quality	**Status accuracy:** % of task counts matching the board	–	100%	Compare reports with the task board
Trust	Fabricated items in outputs	–	0 in the pilot	PM review flags plus a Langfuse trace audit
Trust	Vague inputs that get clarifying questions, not invented answers	–	100%	Vague-input tests (T2, T4, T6, T9) rerun after each change
Efficiency	Status-report preparation time	1–2 hours	< 5 minutes	PM time log, before and after
Efficiency	Plan drafting time, including review	3–4 hours	< 30 minutes	PM time log, before and after
Efficiency	PM edits needed before sharing	–	⩽ 3 per document	Pilot feedback form
Adoption	PMs using Mira weekly	0	8 of 10 by week 12	Weekly active users from Langfuse traces
Adoption	Projects with a current risk matrix	Some	100% of active projects	Monthly check
Cost	LLM cost per user per day	–	⩽ $0.05	Langfuse cost dashboard
Performance	Response time per request	–	⩽ 30 seconds (95th percentile)	Langfuse latency

The three primary production metrics, as defined by the course playbook, are plan groundedness, risk relevance and status accuracy.

4. Timeline

The program runs 12 weeks in five phases, with four go/no-go gates. Weeks are relative to the program start, so the plan holds whatever the start date.

Weeks	Phase	Key activities	Milestone / deliverable	Gate
0	Approval	Charter sign-off; legal and privacy review of client data in LLM calls; API keys and access	Charter approved; data use approved	**G0:** CTO approves the charter and legal approves data use
1–2	Build and baseline (this capstone)	Build the router, 7 agents and code nodes in n8n; connect Langfuse; run T1–T12 and the extended tests; fix prompts	Workflow in GitHub; 12/12 baseline passed; architecture write-up	**G1:** 12/12 passed and zero hallucinations in tests → start pilot
3–4	Pilot	2 PMs use Mira on the ABCDE project; weekly 30-minute feedback; trace audits	Pilot report: time saved, edits per document, issues	**G2:** pilot metrics met (0 fabrications, ⩽ 3 edits, time targets) → continue
5–6	Harden and integrate	Fix pilot findings; add Excel input and an optional read-only Jira or Trello connection; add role-based access; user guide	Live data connection; one-page user guide	–

Weeks	Phase	Key activities	Milestone / deliverable	Gate
7–8	Rollout	Roll out to 10 PMs/TPMs; 30-minute training; one champion PM per team	10 PMs onboarded	–
9–12	Measure and decide	Track success criteria weekly; monthly cost review; collect feedback	Week-12 results report	**G3:** 8 of 10 PMs weekly and all quality targets met → approve wider rollout

5. Risks

The biggest risk is fabricated content reaching a client; most controls below exist to prevent it.

#	Risk	Likelihood	Impact	Mitigation	Owner
1	**Fabricated content** (invented tasks, milestones, risks or numbers) reaches a stakeholder	Medium	High	Grounding rules in every prompt; counts, dates and workload computed in code; "Not in the data" instead of guessing; "Sources used" line; PM approves before anything is sent	AI PM/TPM
2	**Client data privacy:** task boards contain client information sent to an external LLM	Medium	High	Legal approval at G0; enterprise API terms with no training on data; send only fields each agent needs; role-based access	IT & Security, Legal
3	**Low adoption:** PMs keep their old habits	Medium	High	Champion PM per team; 30-minute training; templates PMs already use; feedback link in every reply; weekly usage tracking	AI PM/TPM
4	**Prompt or model drift:** quality drops when the model or prompts change	Medium	Medium	Rerun T1–T12 and extended tests before every change; version prompts in GitHub; Langfuse trace audits	AI PM/TPM, ML engineers

#	Risk	Likelihood	Impact	Mitigation	Owner
5	**Router misclassifies** a request, so the wrong agent answers	Medium	Medium	Router returns JSON with a reason; fallback to "other"; router tests for vague and edge inputs	AI PM/TPM
6	**LLM cost growth** as usage scales	Low	Medium	Small model by default; scoped context per agent; monthly cost review against the ⩽ $0.05 per user per day target	AI PM/TPM, Finance
7	**Dependence on one LLM provider** (outage, price change, model retirement)	Medium	Medium	OpenAI-compatible gateway so models can be switched; track retirement dates; keep a tested fallback model	IT, AI PM/TPM
8	**Web research quality** in market analysis (outdated or marketing-driven sources)	Medium	Low	Every claim must cite a URL; facts separated from recommendations; PM reviews before sharing	AI PM/TPM
9	**Stale or incomplete project data** (task board not updated)	High	Medium	Show the as-of date on every output; flag missing fields; ask PMs to update boards before weekly runs	PMs/TPMs

6. Stakeholders

The CTO sponsors the program, the AI PM/TPM owns delivery, and PMs/TPMs are both the pilot users and the main customers.

Stakeholder	Role in the program	Interest	Build & test	Pilot	Data access	Go/no-go	Rollout
CTO	Executive sponsor; approves budget and gates	Productivity, risk	I	I	A	**A**	A
AI PM/TPM (program owner)	Builds, tests and rolls out Mira; owns metrics	Delivery and quality	**A/R**	**A/R**	R	R	**R**
PMs/TPMs (pilot and main users)	Use Mira, give feedback, review outputs	Time saved, accuracy	C	R	I	C	R
Data scientists / ML engineers	Review prompts, evaluation method and model choice	Model quality	C	C	I	C	I

Stakeholder	Role in the program	Interest	Build & test	Pilot	Data access	Go/no-go	Rollout
IT & Security	API keys, access control, hosting, gateway	Security	C	I	**R**	C	C
Legal & Privacy	Approve use of client data in LLM calls	Compliance	I	I	**C** (approval at G0)	C	I
Finance	Track LLM and tool costs	Cost	I	I	I	C	I
ABCDE Ltd. client lead	Receives approved stakeholder updates only	Accurate updates	–	I	–	–	I

R = Responsible, A = Accountable, C = Consulted, I = Informed.

7. Decision-making and governance

Decisions are made at the lowest level that has the data, and every quality decision is settled by test results, not opinion.

Decision	Decided by	Input from	Rule
Prompt and workflow changes	AI PM/TPM	Pilot PMs, ML engineers	Ships only if T1–T12 and the extended tests still pass
Model change (for example a larger model for one agent)	AI PM/TPM	ML engineers, Finance	Only if evaluation shows a quality gain worth the cost
Scope or data-access changes	CTO	AI PM/TPM, IT & Security, Legal	Written request with impact on risk and cost
Go/no-go at gates G0–G3	CTO	Results against section 3	Proceed only if the gate criteria are met
Pausing Mira after a fabrication reaches a stakeholder	AI PM/TPM, immediately	–	Pause the affected agent, fix, retest, then restart

Cadence:

- **Weekly (30 minutes):** AI PM/TPM with pilot PMs, reviewing feedback, trace audits and prompt changes.

- **Fortnightly:** status update to the CTO covering metrics, risks and decisions needed.
- **Monthly:** cost and adoption review with Finance and the CTO.

Escalation path: pilot PM → AI PM/TPM (same day) → CTO (within 2 business days) for scope, data-access or budget issues. Security or privacy incidents go straight to IT & Security and Legal.

Change control: prompts, code and workflow live in GitHub; each change records what changed, why, and the before-and-after test results.

8. Rollout plan

Rollout moves in three waves (pilot, team, organization), and each wave starts only after the previous gate is passed.

Wave	Who	When	What changes	Exit criteria
1. Pilot	2 PMs on the ABCDE Ltd. project	Weeks 3–4	Core capabilities on CSV files; every output reviewed by the PM; weekly feedback	G2 met: 0 fabrications, ≤ 3 edits per document, time targets met
2. Team rollout	10 PMs/TPMs	Weeks 7–8	Flat-file input (CSV or Excel), optional Jira or Trello connection; all capabilities, including resource and market analysis	10 PMs onboarded and using Mira at least once a week
3. Organization	All project teams	After week 12, if G3 is approved	Wider rollout with the same controls; champion network expanded	Approved by the CTO at G3

Enablement and support:

- **Training:** one 30-minute session per wave, covering how to ask, what Mira won't do (invent data, send emails) and how to review outputs.
- **Champions:** one PM per team answers first-line questions and collects feedback.
- **User guide:** one page with example requests for each capability and the as-of date assumption.

- **Feedback loop:** a feedback link in every Mira reply; issues triaged weekly by the AI PM/TPM.
- **Support:** the AI PM/TPM owns the workflow; IT & Security owns access and keys.

Human-in-the-loop by design: Mira drafts; the PM reviews and approves. Nothing reaches a client or leadership without PM approval, at every wave.

Rollback: if a gate fails or a fabrication reaches a stakeholder, the affected capability is paused, fixed and retested on T1–T12 before it returns.